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EMP Land Management Grants 
Quarterly Progress Report Template

San Diego Association of Governments
Anstine-Audubon Nature Preserve Fencing Project
San Diego Audubon Society
Quarterly Progress Report
Reporting Period: March 7-September 30, 2023
Submission Date: October 20, 2023
SANDAG Contract Number: S1125499






Quarterly Status Report Overview
PLEASE DO NOT CHANGE OR ALTER THE FORMATTING OF THIS DOCUMENT! SANDAG has developed a standardized grant monitoring and tracking program for the Environmental Mitigation Program (EMP) Land Management Grant Program. The purpose is to collect information on individual projects and the grant program as a whole for reporting to the Regional Habitat Conservation Taskforce, SANDAG Policy Advisory Committees, and the SANDAG Board of Directors. SANDAG monitors grantees through invoices, progress reports, performance measures, and designated photograph points. These standardized reporting templates and instructions for submittal are included below.






[bookmark: _Toc83711084]Work Performed this Period:
1. [bookmark: _Toc83711085]Task 1- Project Planning:
San Diego Audubon contracted Urban Corps of San Diego to install a three-pole lodge post fence along the northern boundary of our Anstine-Audubon Nature Preserve in Vista, CA. Forty-five hours have been worked to contract Urban Corps of San Diego, plan the fence installation layout and oversee the start of the project. Project planning is fifty-six percent complete by hours expended. Planning was accomplished throughout the reporting period, starting from the Notice to Proceed (NTP) date of March 7, 2023, although the bulk of the hours were expended starting July 1.
2. [bookmark: _Toc83711086]Task 2-Project Implementation 
The fence installation began on September 25, 2023 and as of September 30, 2023 fifty-feet of fencing has been installed. Six-percent of the project has been completed. The costs incurred by Urban Corps will be included in the next quarter’s invoice, once their invoice is received.
3. [bookmark: _Toc83711087]Task 3-Grant Administration and Reporting
Six hours of time has been worked setting up the project page and completing the quarterly report and invoices. This task is now forty-six percent complete by hours expended. Grant Administration and Reporting work was accomplished throughout the reporting period, starting from the NTP date of March 7, 2023.

Provide the exact work start date, a description of the work completed under each task, and percent complete. Add additional tasks as necessary

[bookmark: _Toc83711088]Work Anticipated Next Period
This does not need to be task specific but should include a short paragraph or bullet point list of activities anticipated for next quarter.

The fence installation has continued since September 30, 2023 and we are on schedule to have the project completed by the next quarterly invoice and reporting period. Planning work will continue as far as coordinating Urban Corps’ work days and looking forward to project closeout tasks. Less grant administration hours will be required in the next period, as updating our project page will be simpler than setup was.
[bookmark: _Toc83711089]Issues to Note
Please provide a brief description of any issue(s) encountered during the reporting period and any steps taken to address the issue(s). 

No issues have occurred during this project.
[bookmark: _Toc83711090]Photographs & Figures
Photographs and figures are invaluable! Please include photos in the Quarterly Progress Reports and any figures (if applicable). Both photos and figures may be included throughout the document under corresponding tasks or at the end following the Issues to Note section.  Photographs taken at the same place or photographic points (photo-points) can assist SANDAG staff in tracking the project’s progress over time. 
It is required that Photographs include:
· A before and after comparison sequence from the start to the completion of the project for photo points.
· A brief description of the corresponding tasks, date, and activity in the photograph.
· A copy of each photograph included in the report submitted in a .jpeg or .png file format.
It is required that Figures include:
· A caption with a brief description. 

[image: ]

This is the northeast portion of our property prior to the installation of the fence. The white fence is the neighbor’s property and the our new lodge-pole fence will run adjancent to this fence inside our property line. September 8, 2023


[image: ]

This is the northeast portion of our property with the lodge-pole fence installed. At this point, approximately 50 feet of fence has been installed. September 30, 2023.

SDMMP Project Page
To receive reimbursement for work conducted within the quarter, submission of Quarterly Progress, Annual, and Final Reports must be added to your project’s Project Page on the SDMMP website. Add any necessary photographs to the photo carousal and fill out the photograph information. Please contact Sarah McCutcheon (smccutcheon@usgs.gov) or Emily Perkins (eperkins@usgs.gov) if you are having trouble accessing or editing your project page. 


[bookmark: _Toc83711091]Project Performance Measures Instructions
SANDAG will utilize the SANDAG Performance Measures to document compliance with the Project. Grantee’s performance will be measured against the Performance Measures (Exhibit D) during the term of the project. More details on Performance Measures and Grant Recovery Plans are outlined in the Grant Agreements. 
To access the Project Performance Measures Excel Spreadsheet:
· Simply double-click on the Excel icon located under the Project Performance Measures section.
· An excel sheet will open, please fill out and then click save.
· Once the Excel spreadsheet is saved, please exit Excel and the spreadsheet will automatically update the icon in the Quarterly Progress Report Word document.
When opening the document with the Project Performance Measures Excel Spreadsheet:
· When you first open the Quarterly Progress Report Template, a warning message will open (image of the warning message below)
· [image: Graphical user interface, application

Description automatically generated]Click Yes to update the links in the document.
Performance Measures
Please include the Project’s Performance Measures for each Quarterly Invoice and Progress Report in order to receive reimbursement. 
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Performance  Measures_Anstine-Audubon Nature Preserve Fencing Project.xlsx


Performance Measures_Anstine-Audubon Nature Preserve Fencing Project.xlsx
Definitions

		Term		Definition

		Habitat Type		Select from one of the Management Strategic Plan (MSP) listed habitats. If the habitat type is not listed, please do not select from the dropdown and manually type in the habitat type name. 

		Habitat Restoration

												How To Input Data

												• Please fill out any and all categories that are relevant to tje project's performance. If needed, add more rows to encompass all habitats and categories for the project.


												• If there are multiple categories are applicable for one habitat type, simply merge the cells under the Habitat Type so it will align with the multiple sensitive, invasive plant, and/or invasive animals species.

												• If your project does not fall into that categories listed above, please reach out to Kim Smith, Courtney Pesce, or Dr. Kristine Preston (SDMMP) to set up a meeting to outline specific Performance Measures for the Project





















				 





































EMP LMG Performance Measures

		[Insert Contract #, Entity Name, Project Name]

		Habitat Type & Size				Habitat Restoration						Sensitive Animal Species Management								Sensitive Plant Species Enhanced/Restored (E/R)								Invasive Plant Treatment/Removal (T/R)								Invasive Animal Species Removal								Fence Repair/Installation (R/I) & Signage Repair/Installation (R/I)												Outreach Events & Volunteer Hours

		Habitat Type		Acres Managed		Proposed Total Habitat Restoration (ac)		Total Habitat Restored (ac)		Total Habitat Restored %		MSP Animal Species by Habitat Type		Proposed Acres Managed for MSP Animal Species 		Total Acres Managed for Sensitive Animal Species 		Percent of Proposed Acres Managed for Sensitive Animal Species		MSP Plant Species by Habitat Type		Proposed Total MSP  Sensitive Plant Species Occurrences E/R by Species		Total Sensitive Plant Species Occurrences E/R by Species		Perecent of Proposed Sensitive Plant Species Occurrence E/R		Type of Invasive Plant Species by Habitat Type		Proposed Acres Managed of Invasive Plant Species T/R		Total Acres Managed for Invasive Plant Species		Percent Proposed Acres Invasive Plant Species T/R		Type of Invasive Animal Species		Total Invasive Animal Species Observed		Total Invasive Animal Species Removed		Percent Observed Invasive Animal Species Removed		Proposed Total Fencing R/I (ft)		Total Fencing R/I (ft)		Percent of Proposed Total Fencing R/I		Proposed Total Signage R/I		Total Signage R/I		Percent Proposed Total Signage R/I		Proposed Total Outreach Events		Total Outreach Events		Percent Proposed Total Outreach Events		Proposed Total Volunteer Hours		Total Volunteer Hours		Percent of Proposed Total Volunteer Hours

										0%								0%								0%								0%								0%		855.00		50.00		6%						0%						0%						0%

										0%								0%								0%								0%								0%		3.00

tc={84EA2BCF-1C5E-43E3-8C0F-2A18F03D960F}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Three gates		0.00		0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%

										0%								0%								0%								0%								0%						0%						0%						0%						0%



		Please Read 'How to Input Data Instructions' & 'Acroynm Definitions' Before Inputting your Data






Three gates
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How to & Definitions

		How To Input Data

		Please fill out any and all categories that are relevant to the project's performance. If needed, add more rows to encompass all habitats and categories for the project. If a category does not apply to your project, please put N/A or leave the cell blank.


		If multiple categories are applicable for one habitat type, simply merge the cells under the Habitat Type so it will align with the multiple sensitive, invasive plant, and/or invasive animals species.

		If your project does not fall into that categories listed above, please reach out to Kim Smith, Courtney Pesce, or Dr. Kristine Preston (SDMMP) to set up a meeting to outline specific Performance Measures for the Grant Project.





		Acronyms

		Acronym				Definition

		E/R				Enhanced or Restored

		T/R				Treatment or Restored

		R/I				Repair or Installation





Habitat Types

		Chaparral

		Coastal Sage Scrub

		Dunes & Coastal Bluffs

		Freshwater Marsh

		Grassland

		Oak Woodland

		Riparian Forest & Scrub

		Salt Marsh

		Southern Interior Cypress Forest

		Torrey Pine Forest

		Vernal Pools & Alkali Playa





GIS Language

		Spatial data should accompany all performance measures as either a point, line, polygon, or list of coordinates.

		Spatial data should be attached to SDMMP website project page and shared publicly except where absolutely necessary to keep it private

		Spatial data should be provided as either a shapefile, KML/KMZ, or spreadsheet of coordinates. 

		Treated or planted areas should be tracked as points or polygons

		Fence or trails should be tracked as lines

		Spatial data should have the following attributes:

				Date of activity

				Type of activity

				Area or Length Completed

				Goal Area or Length

				Any notes specific to the activity
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